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Power Plant, Cambridge, 
MA: Analysis of impact of 

change orders, permitting, and 
architectural impacts to schedule 
for design-build gas-fired 
cogeneration power plant. 

University Athletic Facility, 
Chapel Hill, NC: Analysis of 
workmanship issues, delays and 
performance of athletic turf and 
track systems for indoor athletic facility. Testified as expert in 
arbitration. 

High Rise Courthouse, Cleveland, OH: Prepared time impact 
analysis of stone cladding fabrication and erection delays, tower crane 
sequencing and concrete building core construction. 

Power Plant, Londonderry, NH: Evaluation of structural design, 
piping 
and electrical delays to design-build power plant project. 



Hotel, Charlotte, NC: Analysis of delays to building structure leading 
up to termination of the general contractor. Testified as expert in 
deposition. 

Ben Franklin Elementary School, Philadelphia, PA: Analysis of 
schedule delays caused by contaminated soils 
and structural steel coordination. 

Wastewater Treatment Plant: Analysis of schedule delays to sand 
filtration system procurement and installation 
for wastewater treatment plant. 

Desulphurization System, Taiwan: Analysis of procurement delays 
for equipment designed and supplied for FGD system serving a coal-
fired power plant in Taiwan. 

Desulphurization System, Turkey: Analysis of construction and 
procurement delays for FGD system serving a coal-fired power plant in 
Turkey. 

Hotel Building, Alpharetta, GA: Schedule delay analysis and analysis 
of technical issues such as A/C unit installation details, differing soil 
conditions,and architect's standard of care. Testified as expert in 
deposition. 

Prison Facility, Chester, PA: Analysis of delays and termination of 
sitework & utilities subcontractor and miscellaneous metals 
subcontractor. Testified as expert in AAA. 

Middle School, Elizabeth, NJ: Analysis of contractor delays, 
contractual issues, structural steel erection and drywall framing. 
Performed analysis of contractor costs. 

VA Hospital, Boston, MA: Analysis of constructive acceleration by 
Owner. Due to no baseline schedule, delay analysis 
was based on as-built schedule. 

Ras Tanura Oil Refinery, Saudi Arabia: Extensive analysis of 
design-build issues for $115 million contract including preparation of 
$60 million claim. Created innovative graphics depicting engineering 
and construction acceleration and delays to drawing development. 
Appeared before Saudi arbitration board. 

Faber Elementary School, Dunellen, NJ: Expert for School Board 
defense of differing site conditions and construction delays for new 
elementary school construction. Testified in arbitration. 



Office High Rise, Boston, MA: Prepared time impact analyses for 
design, testing, fabrication and erection of granite cladding system for 
75 State Street building. Extensive analysis of subcontractor costs and 
labor inefficiency. 

Downstate Prison, Fishkill, NY: Analyzed foundation delays and 
additional costs arising from differing site conditions 
and winter concrete and masonry labor inefficiency. 

Psychiatric Hospital, New York: Evaluated HVAC, radiant heat piping 
and RF Shielded room coordination and acceleration issues. 

Sheraton Hotel, Stamford, CT: Analyzed foundation and steel 
erection delays and finishes changes by the Owner.  
Used models to demonstrate complex construction sequencing. 

Peabody Hotel, Orlando, FL: Schedule and technical evaluation for 
Gilbane involving fast-track design delays and impact of curtainwall 
subcontractor bankruptcy. 

Metropolitan Plaza, Atlantic City, NJ: Prepared contractor claim 
involving precast shop drawing delays, code compliance issues and 
water infiltration problems with EIFS cladding. 

Showboat Casino, Atlantic City, NJ: Prepared drywall subcontractor 
claim to recover costs from extensive acceleration and change order 
impacts. 

Social Security Building, New York City, NY: Extensive CPM time 
impact analysis involving delays to shoring  
and sheeting, foundations, structural steel, exterior masonry, windows, 
mechanical and electrical work. Evaluated impact  
of extensive changes and acceleration. Informal testimony given at mini-
trial proceedings. 

King Khalid Military City, Saudi Arabia: Schedule analysis of 
design, fabrication and erection of barracks utilizing 
over 25,000 precast concrete elements on a $1 billion project. 
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